AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of16

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0039 2003SEP30 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1403A
TACOM WARREN BLDG 231 DCMA  CHI CAGO
ANMSTA- AQ ALEB 1523 WEST CENTRAL ROAD
SALLY PETROUS (586)574- 8824 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: PETROUSS@ACOM ARWY. M L
SCD A PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

SYSTEMS & ELECTRONI CS | NC.
201 EVANS LANE

M'S 4500 / CAGE 98255
SAINT LOUI'S, MO 63121-1126

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 01- C- MDO3
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 98255 | Facility Code 2000DEC28

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: nutual agreenment of parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
STANLEY T. KULCZYCKI

KULCZYCS@ACOM ARMY. M L (586) 574- 7004

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003SEP30
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00039

Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM KNI GHT FULL RATE PRODUCTI ON

CONTRACT: DAAEQO7- 01- C- MD0O3

MODI FI CATI ON NUMBER: P00039

PURPOSE OF MODI FI CATI ON: Extend the period of performance for work directives MO03-E003, MO03-E008, MO03-E014, and
MD03- E207

PREVI QUS ENTI RE FUNDED CONTRACT AMOUNT: $41, 951, 723. 56 PREVI QUS STS CONTRACT AMOUNT:  $9, 175, 951

NET AMOUNT THI S ACTI ON: $ 0. 00 NET AMOUNT THI S ACTI ON: $ 0

CURRENT CONTRACT DOLLAR AMOUNT: $41, 951, 723. 56 CURRENT STS DOLLAR AMOUNT $9, 175, 951

1. The purpose of this nodification is to extend the period of performance of four (4) STS Wrk directives as shown bel ow

CLIN WD Nunber Rev WPA# Description Ext ended_From Ext ended To
0005AC M03-E003 E - Qper ational Support 30 Sep 03 31 Jan 04
0005BA MD03-E003 E - Oper ational Support 30 Sep 03 31 Jan 04
0005AG MD03-E008 F - Tech Asst to Fieldings 30 Sep 03 31 Jan 04
0005AM M03-E014 E - LCU Replcnt Intgn Ph 1 30 Sep 03 31 Jan 04
0005AN MD03-E014 E - LCU Replcnt Intgn Ph 1 30 Sep 03 31 Jan 04
0005AP MD03-E014 E - LCU Replcnt Intgn Ph 1 30 Sep 03 31 Jan 04
0005BD M03-E207 C - MPU Processor Repl ant 30 Sep 03 31 Jan 04
0005BE MD03-E207 C - MPU Processor Repl cnt 30 Sep 03 31 Jan 04

2. This nodification results in no cost inpact to the STS CPFF contract anount.
3. This nodification results in no cost inpact to the total contract anount.

4. The follow ng Sections of the contract are changed as a result of this nodification:

SECTI ON B:

CLI N 0005AC - is revised to reflect the period of performance extension from30 Sep 03 to 31 Jan 04;
CLIN O005BA - is revised to reflect the period of performance extension from30 Sep 03 to 31 Jan 04;
CLIN O005AG - is revised to reflect the period of perfornmance extension from30 Sep 03 to 31 Jan 04;
CLI N 0005AM - is revised to reflect the period of performance extension from30 Sep 03 to 31 Jan 04;
CLIN OO0O5AN - is revised to reflect the period of performance extension from30 Sep 03 to 31 Jan 04;
CLIN OO0O5AP - is revised to reflect the period of perfornmance extension from30 Sep 03 to 31 Jan 04;
CLI N 0005BD - is revised to reflect the period of performance extension from30 Sep 03 to 31 Jan 04;
CLIN OO05BE - is revised to reflect the period of performance extension from30 Sep 03 to 31 Jan 04;

SECTION H:  Paragraph H. 5 is changed to reflect that the period of performance for FY02 STS is changed
FROM 1 Decenber 2001 through 30 Septenber 2003 TO 1 Decenber 2001 through 31 January 2004

5. Al terms and conditions of contract DAAEO7-01-C M)03 remai n unchanged and in full force and effect except for those changes
incorporated by contract nodification P00039.
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Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.

*** END OF NARRATIVE A 044 ***
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PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00039
Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0005AC OPERATI ONAL SPT & FACI LI TY VEH UPGRADE 124, 542. 00

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: OPERATI ONAL SPT & FAC UPGRADE

PRON: 7216F33572 PRON AMD: 01 ACRN:. AD
AVS CD: 528993
WD MD03- E003, Operational Readi ness

WD KT FY

REV REF HRS STS  COST FEE TOTAL

Oig P2 1310 01 114,088 10,454 $124,542

C P31 0 02 Extend Period of Performance

D P34 0 02 Extend Period of Performance

E P39 0 02 Extend period of Perfornmance
$124, 542

Note: CLI N O005AC provides partial funding for

WD MD03- E003; addnl funding for M03-E003 is
provi ded by CLI N 0005BA.

I nspection and_Accept ance

(End of narrative B001)

INSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- JAN- 2004

$ 124,542.00
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G WDO3 MOD/AMD P00039
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AG SERVI CES LI NE | TEM $ 30,811. 00

NOUN: STRI KER ENGR SPT TO FI ELDI NG

PRON:  7216F34972
AMS CD: 528993

WD MD0O3- E008, Provide Tech Asst.

WD KT FY

REV REF HRS STS QOST EEE TOTAL
Oig P5 366 01 $31, 875 $2,921 $34, 796
A P16 450 02 $41, 072 $3, 762 $44, 834
B P27 (450) 02 ($41,072) ($3,762) ($44,834)
C P31 0 02 Extend Period of perfornmance
D P34 0 02 Extend Period of performance
E P37 ( 40) 02 ($ 3,651) ($ 334) ($ 3,985
F P39 0 02 Extend period of perfornmance

| nspection and Acceptance

(End of narrative B001)

PRON AMD: 04

ACRN:  AA

to Fieldings

I NSPECTION: Origin

Deliveries or

Per f or mance

ACCEPTANCE: Origin

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- JAN- 2004
$ 30, 811. 00
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G WDO3 MOD/AMD P00039
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AM SERVI CES LI NE | TEM $ 30,177. 00

NOUN: LCU REPLAC | NTEG PHASE 1
PRON:  729ST42872 PRON AMD: 01 ACRN: AP
AMS CD: 528993

WD MD03- E014, SCU Integration & RCH Stowage

WD KT FY

REV REF HRS STS QOST EEE TOTAL

-- P11 317 01 $27, 644 $2,533 $30, 177

C P31 0 02 Extend period of performance

E P39 0 02 Extend period of performance
$30, 177

Note: CLIN 0005AM provides partial funding

for WD MD03-EO014; addnl funding for M03-E014

is provided

by CLINs 0O005AN and AP.

(End of narrative B001)

I nspection and_Accept ance

INSPECTION: Origin ACCEPTANCE: Origin

Deliveries or

Per f or mance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- JAN- 2004

$ 30, 177. 00
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G WDO3 MOD/AMD P00039
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AN SERVI CES LI NE | TEM $ 94, 374. 00

NOUN: LCU REPLACE | NTEG PHASE 1
PRON:  7206F39272 PRON AMD: 01 ACRN: AB
AMS CD: 528993

WD MD03- E014, SCU Integration & RHC Stowage

WD KT FY

REV REF HRS STS CosT EEE TOTAL

-- P11 993 01 $86, 452 $7,922 $94, 374
C P31 0 02 Extend period of performance
E P39 0 02 Extend period of performance

Note: CLIN O005AN provides partial funding
for WD MD03-EO14; addnl funding for MO03-E014
is provided by CLIN 0005AM and AP.

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- JAN- 2004

$ 94, 374. 00
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G WDO3 MOD/AMD P00039
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AP SERVI CES LINE | TEM $ 1,103, 955. 00
NOUN: SCU | NTGRTI ON & RHC STOMAGE
PRON: 7216F36572 PRON AMD: 05 ACRN:  AA
AVS CD: 528993
WD MD03- E014, SCU Integration & RHC Stowage
WD KT FY
REV REF HRS STS COST FEE TOTAL
Oig P11 3,154 01 $274, 673 $25, 168 $ 299, 841
A P16 6,919 02 $631, 497 $57, 843 $ 689, 340
B P27 1,004 02 $ 91,635 $ 8,397 $ 100, §29
C P31 743 02 $ 67,814 $ 6,211 $ 74, 025
C P31 0 02 Ext end period of perfornmance
D P37 ( 595) 02 ($ 54,306) ($ 4,974) ($ 59, 280)
E P39 0 02 Ext end period of perfornmance |
$1, 103, 955

Note: CLIN O005AP provides partial funding for

WD MD03- EO014; addnl funding for M)O3-EO014 is

provi ded by CLI N 0005AM under PRON 729ST42872EH

and 0005AN under PRON 7206F39272EH

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- JAN- 2004

$ 1,103, 955. 00
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G WDO3 MOD/AMD P00039
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005BA SERVI CES LI NE | TEM $ 80, 102. 00

NCOUN: OPERATI ONAL READI NESS

PRON:  7206F39972 PRON AMD: 03 ACRN: AB

AMS CD: 52899330104

WD MD03- E003, Operational Readiness

WD KT FY

REV ~ REF HRS STS  COST FEE TOTAL

A P22 1254 02 $114,453  $10,483  $124, 934

B P27 (450) 02 (%$41,072) ($ 3,762) ($ 44,839

C P31 0 02 Ext end Period of Perfornancd

D P34 0 02 Ext end Period of Perfornancg

E P39 0 02 Ext end period of Perfornance
$ 80, 101

NOTE:  CLI N 0005BA provided partial funding for Wrk

Directive MO03-EO003;
provi ded by CLI N 0005AC.

| nspection and Acceptance

addnl funding to WD M)03- E003 i g

(End of narrative B001)

I NSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- JAN- 2004

$ 80, 102. 00
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PIIN/SIIN DAAEO7-01- G- MDO3

MOD/AMD P00039

Page 10 of 16

Name of Offeror or Contractor:

SYSTEMS & ELECTRONI CS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005BD

SERVICES LINE | TEM

NOUN: MPU PROCESSOR OBSOLESCENCE
PRON:  7206F40372 PRON AMD: 02
AMS CD: 52899330104

ACRN:  AY

WD MD03- E207, MPU Processor Repl acenent

WD KT FY
REV REF HRS STS  COOST FEE TOTAL
Oig P27 650 02 $59, 326  $5, 434 $ 64,760
P28 652.41 02  $59,546 $5,454 $ 65,000
A P34 0 02 Ext period of performance
C P39 0 02 Ext period of perfornance
$129, 760

Note: Work Directive M)03-E207 is al so funded by
CLI N 0005BE under PRON 7216F37272EH; CLI N 0005BD
adds addnl funding to WD MDO3- E207 under PRON
7206F40372EH

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- JAN- 2004

$ 129, 760. 00

129, 760. 00
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PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00039
Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005BE SERVI CES LI NE | TEM 98, 891. 00

NOUN: MPU PROCESSOR
PRON: 7216F37272
AMS CD: 52899330099

WD MD03- E207, MPU Processor Repl acenent

W KT
REV  REF HRS

Oig P27 2247
P28 ( 652.41)

A P34 0
B P37 (602)
c P39 0

Note: CLIN OOO5BE provides partial funding for

WD MD03- E207; addnl

provi ded by CLI N 0005BD under PRON 7206F40372EH

(End of narrative B001)

REPLACEMENT

PRON AMD: 04

FY
SIS CosT

02 $205, 083 $18, 785 $223, 868
02 ($ 59,546) ($ 5,454) ($ 65,000)
02 Extend period of perfornmange
02 ($ 54,945) ($ 5,032) ($ 59,917)
02 Ext end period of perfornmandge

funding for

I nspection and_Accept ance

INSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Performance

ACRN.  AQ

FEE TOTAL

$ 98, 891

MDO3- E207 is

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- JAN- 2004
$ 98, 891. 00
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00039

Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.

SECTI ON H - SPECI AL CONTRACT REQUI REMENTS
H 1 SUBCONTRACTI NG PLAN

H. 1.1 The Contractor's subcontracting plan No. 588 submitted with qualifying proposal dated 17 Novenber 2000 is in possession of the
parties hereto, and is incorporated by reference.

H 2 GOVERNMENT FURNI SHED PROPERTY, FACI LI TI ES AND EQUI PVENT

H. 2.1 The Governnent shall furnish the GFE identified in Attachment 03 & 4 Section J of this contract. The First |ot of GFM shall
be provided 120 days prior to first delivery. Deliveries of GFMshall be conpleted in three nonth requirenents.

H 2.2 The Contractor is authorized under this contract DAAEO7-01-C-M)0O3 to use on a rent-free noninterface basis the Governnent
property, including but not limted to Government furnished equi pment, special tooling, and special test equipnent, accountable to
BFI ST LRI P Subcontract SCT001000 under Prime Contract DAAEOO7-96-C X036, Striker EVD Contract DAAEO7-97-C X111, and Striker LRI P
Contract DAAEQ7-99-C M)11. Attachment to the Program Production Plan dated 9 Nov 2000 entitled "GFE/ GFM required" and Attachnent

to the sane Program Production Plan entitled "Special Tooling/ Test Equiprment Shared with BFI ST Progrant contains a list of the itens
currently identified as Government Furnished Property and Equi pment available for use on this contract.

H. 3 CORRECTI ON OF DEFI Cl ENCI ES

H. 3.1 Vehicles are warranted to be failure-free for non-G-M through OPNET and to the test site for followon production test. The
Contractor agrees to correct all failures wthout any increase to the contract price.

H 4 OPTION - ADDI TI ONAL STRI KER VEH CLES AND SPARE PARTS AND SERVI CES
H 4.1 The Governnent shall have the unilateral option to purchase the itens at the quantities as specified below. |If the Governnent

exercises its right, the option prices will be at the total option price specified below. The contracting officer nmay unilaterally
exerci se the options up to and including the option exercise date specified bel ow

Tot al Option Cont ract
EY ltem Quantity Part Nunber Unit Price Option Price Exercise Date Ref erence
FYO1 NG Option (6 Striker Veh.)
01 STRI KER Vehi cl es National Guard (NG 6 12470500 $244, 556 June 1, 2001 C1.1
01 GFE/ GFM Screening (Per Att.C Prgm Pl an) 1 lot N A $ 31,023 J Attach. 002
01 Aut hori zed Stockage List (ASL) Spares
in support of NG Requirenent: C1.1
O Ring 4 91610 $ 30
TSCP 2 12987343 $ 21,024
VNVB 2 299A002- 01 $ 7,198
RDU 2 7691900 $ 10, 195
Total Option Price (6 NG Striker Vehicles) $ 1,575, 313
02 STRI KER Vehi cl es (Base Program 31 12470500 $289, 210 Dec 31, 2001 Cl1l1
02 GFE/ GFM Screeni ng (Per Program Pl an) 1 |ot N A $167, 345 J Attach. 002
02 Fi el ding NET Test Equi pment (Per PrgmPln) 1 |ot N A $ 13,711 C1l21
02 Fi el ding NET Repair Costs (Per Pgrm Pl n) 1 lot N A $ 95,511 C1l.2
02 Vehi cl e Deprocessing 1 |ot N A $895, 222 J Attach. 002
02 Fi el di ng Support 1 lot N A $172, 831 J Attach. 002
02 Systens Technical Support (Firm Fixed Price)l |ot N A $192, 683 c21
Aut hori zed Strockage List Spares
02 ASL Spares (FY02 Base Program June 1, 2002 C1l.1
O Ring 16 91610 $ 30
TSCP 8 12987343 $ 18,794
VMBS 8 299A002- 01 $ 4,593
RDU 8 7691900 $ 8,465
MPU (WO G VLLD Card 1 12987360 $ 25, 239
G VLLD Card 1 12978961 $ 6,243
PDU 1 12470520 $ 10, 289
02 Fi el ding Spare Parts (FY02 Base Program Detail) June 1, 2002 C1.2
| sol ati on Assenbly 1 12470552 $ 6,353
TSCP 1 12987343 $ 20, 750
PDU 1 12470520 $ 10, 289
I NS 1 12987471 $ 58, 047
MPU Wth GVLLD 1 12978960 $ 29,385
RDU 1 7691900 $ 8,465
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00039

Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.

VNVB 1 299A002- 01 $ 4,597
Adapt er 1 12470685 $ 357
Traversing Unit 1 11508020 $ 21, 141
Auxilliary Battery 2 D750U $ 247
Gasket 2 C- AHPSGO1001 $ 24
WL Cabl e 1 12470501 $ 922
W2 Cabl e 1 12470502 $ 3,680
WB Cabl e 1 12470503 $ 1,925
W Cabl e 1 12470504 $ 889
W5 Cabl e 1 12470505 $ 2,382
W6 Cabl e 1 12470506 $ 8,141
W Cabl e 1 12470507 $ 1,742
W8 Cabl e 1 12470508 $ 1,079
WLO Cabl e 1 12470510 $ 1,059
WL2 Cabl e 1 12470512 $ 2,282
WL4 Cabl e 1 12470514 $ 282
WL5 Cabl e 1 12470515 $ 3,469
W27 Cabl e 1 12478927 $ 1,221
Total Option Price FYO2 STRI KER Veh Base Prgm $10, 988, 874
Tot al Option Contract
EY ltem Quantity Part Nunber Unit Price Option Price Exercise Date Ref erence
02 STRI KER Vehi cl es (NG 7 12470500 $243, 173 June 1, 2002 C1l1
02 GFE/ GFM Screeni ng (per Program Pl an) 1 lot N A $ 28, 400 J Attach. 002
02 ASL Spares (FY02 ARNG 7 Quantity) C1l.1
O Ring 2 91610 $ 30
TSCP 1 12987343 $ 22,302
VMBS 1 299A002- 01 $ 7,384
RDU 1 7691900 $ 10, 201
MPU (WO G VLLD Card 1 12987360 $ 28, 460
G VLLD Card 1 12978961 $ 6,340
PDU 1 12470520 $ 10, 946
Total Option Price FYO2 7 NG STRI KER Veh. $ 1,816, 303
02 STRI KER Vehi cl es (NG 15 12470500 $233, 582 June 1, 2002 Cl1l1
02 GFE/ GFM Scr eeni ng (per Program Pl an) 1 |ot N A $ 48, 263 J Attach. 002
02 ASL Spares (FY02 ARNG 15 Quantity) Cl1l.1
O Ring 2 91610 $ 30
TSCP 1 12987343 $ 21, 870
VMBS 1 299A002- 01 $ 5,137
RDU 1 7691900 $ 10, 201
MPU (WO G VLLD Card 3 12987360 $ 26, 415
G VLLD Card 3 12978961 $ 5,546
PDU 3 12470520 $ 9,877
Total Option Price FYO2 15 NG STRI KER Veh. $ 3,714,767
02 STRI KER Vehicles (Institutional Trng. Veh) 11 12470500 $237, 043 June 1, 2002 C1.1
02 GFE/ GFM Scr eeni ng (per Program Pl an) 1 |ot N A $ 44,408 J. Attach. 002
02 ASL Spares (FY02 Ft. Sill 11 Quantity) C1.1
O Ring 2 91610 $ 30
TSCP 1 12987343 $ 21, 965
VNS 1 299A002- 01 $ 5,071
RDU 1 7691900 $ 10, 201
MPU (WO G VLLD Card 1 12987360 $ 28, 343
G VLLD Card 1 12978961 $ 6,264
PDU 1 12470520 $ 10,734
Total Option Price (nstitutional Trng. Veh) $ 2,734,518

H 4.2 The FY02 National Guard and Institutional Training Vehicle Options are valid only if the FYO2 Striker Production option has
been exerci sed.
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Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.

H 4.3 ASL spare part option prices are valid only if purchased concurrently with the Striker Vehicle Options.
H 4.4 The parties agree to the follow ng delivery schedul es for these options:

FYO1l National Guard Option - 6 Striker Vehicles: Delivery shall be at a rate of tw (2) per nonth for three (3) nonths beginning ten
(10) nonths after option exercise.

FYO1l National Guard Option - ASL Spares: 4 each O-Ring, 2 each TSCP, 2 each VM5 and 2 each RDU, delivery shall be 11 nonths after
option exercise.

FYO2 Striker Production Option - 31 Striker Vehicles: Delivery shall be at a rate of three (3) per nonth for the first five (5)
nmonths, two (2) per nonth for the next (5) nonths, and three (3) per nonth for the last two (2) nonths.

FYO2 Striker Production Option - ASL Spares: 2 each O Ring, 1 each TSCP, 1 each RDU, 1 each MPU, 1 each G VLLD Card and 1 each PDU,
delivery shall be with the 6th Striker Vehicle. Additional ASL itens, 14 each O R ng, 7 each TSCP, 7 each VM5 and 7 each RDU,
delivery shall be with the 17th Striker Vehicle.

FYO2 National Guard Option - 7 Striker Vehicles: Delivery shall be at a rate of two (2) per nonth for two (2) nonths beginning ten
nonths after option exercise and three (3) in the next nonth,

FYO2 National Guard Option -ASL Spares: 2 each ORing, 1 each TSCP, 1 each VM5, 1 each RDU, 1 each MPU, 1 each G VLLD Card and 1
each PDU, delivery shall be 11 nonths after option exercise.

FYO2 National Guard Option - 15 Striker Vehicles: Delivery shall be at a rate of two (2) per nonth for two (2) nonths beginning ten
(10) nonths after option exercise and three (3) in the next nonth, and four (4) per nonth for the last two (2) nonths.

FYO2 National Guard Option - ASL Spares: 2 each ORing, 1 each TSCP, 1 each VMS, 1 each RDU, 3 each MPU, 3 each G VLLD Card and 3
each PDU, delivery shall be 11 nonths after option exercise.

FYO2 Institutional Training Option- 11 Striker Vehicles: Delivery shall be at a rate of four (4) per nonth for two (2) nonths
beginning ten (10) nonths after option exercise and three (3) in the next nonth.

FYO2 Institutional Training Option - ASL Spares: 2 each O Ring, 1 each TSCP, 1 each VM5, 1 each RDU, 1 each MPU, 1 each GVIId Card
and 1 each PDU, delivery shall be 11 nonths after option exercise.

H. 5. OPTION - System Techni cal Support (STS) Manhours - CPFF The Governnent shall have the option to increase the nunmber of System
Techni cal Support (STS) hours for the STRIKER program by up to 60,000 manhours in FYO1l and an option of 60,000 hours in FY02. The
period of performance for FYO1 STS is Decenber 2000 through 30 Septenber 2002. The period of performance for FY02 STS is 1 Decenber
2001 through 31 January 2004. |f the Governnent exercises its right, the option price(s) will be at the price(s) established bel ow.
The Contracting Officer may exercise this option in one or nore increnents, but the total hours acquired shall not exceed 60, 000
manhours in each fiscal year. The Contracting Officer may unilaterally exercise the FYO1l option up to and including 30 Septenber
2001 by giving witten notice to the Contractor. The Contracting * O ficer may unilaterally exercise the FY0O2 option up to and
including 28 February 2003 by giving witten notice to the Contractor. The available hours, estinmated cost per hour, fixed fee per
hour and total CPFF per hour for FY01l and FYO2 options are |isted bel ow

Engi neering Work Directives Logi stics Wirk Directives
FYo1
Avai | abl e Hours:
Esti mat ed Cost Per Hour: $87. 09 $62. 33
Fi xed Fee Per Hour: $ 7.98 $ 5.74
Total CPFF: $95. 07 $68. 07

Changed by Modification PO0038- Avail abl e FYO1 STS hours are decreased by 19 hours from 8,505 to 8,486 man-hours
Changed by Modification P00037-Avail abl e FYO1 STS hours are increased by 336 hours from 8,505 to 8,841 nan-hours.
Changed by Modification P00027- Avail abl e FYO1 STS hours are increased by 3,739 hours from4,766 to 8,505 man-hours.

Engi neering Work Directives Logi stics Wirk Directives
FY02
Avai | abl e Hours:
Esti mat ed Cost Per Hour: $91. 27 $65. 25
Fi xed Fee Per Hour: $ 8.36 $ 6.00
Total CPFF: $99. 63 $71. 25

Changed by Modification P0O0038: A 819 hours decrease in available FY02 STS hours from 10, 223 to 9,404. Total STS hours
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exerci sed through Mdification PO0038 are 50,596 out of 60, 000 hours available for option.
Changed by Modification P0O0037: A 1,896 hour increase in available FY0O2 STS hours from 8,327 to 10,223 manhours. Total STS hours
exerci sed through Mdification P00037 are 49,777 out of 60,000 hours available for option.
Changed by Modification P00033: A 1,121 hour decrease in available FY0O2 STS hours from 9,448 to 8,327 manhours. Total STS hours
exerci sed through Mdification PO0033 are 51,673 out of 60,000 hours available for option.
Changed by Modification P00031: Available FYO2 STS hours are decreased by 1,788 hours from 11,236 to 9, 448 manhours.
Changed by Modification P00030: FY02 STS exercise date extended to February 28, 2003.
Changed by Modification P00039: The period of performance for FY02 STS is extended to 31 January 2004.

H 5.1 Al nonrecurring and recurring costs associated with the resolution of parts obsol escence shall be funded under the STS
portion of the contract.

H. 5.2 Any nonrecurring, if required, including but not limted to qualification or first article testing, for the followi ng three
gun parts, previously furnished as G-M shal|l be perforned under the STS portion of the contract:

-P/ N 5830131, Adapter - Pintle
- P/ N 5830063, Travel Lock Bracket Assenbly
-P/ N 5596009, Ammo Tray

H. 6 CONTRACT ADJUSTMENT:

H 6.1 The prices in this contract are based upon conbining the material purchases for the FYOl Striker and BFI ST Production and
associ ated ASL spare parts with the material requirements for the FYO2 Striker Production option and associ ated ASL spare parts
option. Accordingly, the contractor is authorized to procure naterial for the FYO2 Striker Production and associ ated ASL spare parts
options in advance. Should the Government not exercise the FYO2 Striker Production and associated ASL spare parts options by
Decenber 31, 2001, the quantity of Striker Vehicles for FYO1l, CLIN 0O001AA shall be reduced fromthirty-three (33) to twelve (12).

The funds fromthe elinminated twenty-one (21) Striker Vehicles shall be applied to the contractor's cost associated with the

term nation of the advance material purchases and material purchased for the twenty-one reduced Striker Vehicles. |If the Governnent
has not exercised the FY02 Striker Production and associ ated ASL spare parts options by Decenber 31, 2001, the contractor shall
subnmit a proposal within 120 days for the cost of the termi nated advance material purchases and material purchased for the twenty-one
reduced Striker Vehicles. Costs associated with proposal preparation and negotiation shall be considered all owabl e costs. The
Governnment's liability for the termnated material shall not exceed the value of the twenty-one reduced Striker Vehicles.

H 7 STRI KER FULL RATE PRODUCTI ON PROGRAM SI NGLE PROCESS | NI TI ATI VES

H. 7.1 This contract shall include the three SEI Single Process Initiatives approved by DCMC as fol | ows:
1. Standard Requirenments for Sol dered El ectrical and Electronic Assenblies
2. Calibration Laboratories and Measuring and Test Equi pnent - Ceneral Requirenents
3. 1SO 9001, Quality Assurance in Design, Devel opnent, Production, Installation and Servicing.

H. 8 FIELDI NGS SCHEDULES - The schedule for fieldings will allow all fieldings to be performed with one fielding/NET team

H 9 STRIKER Il MEP Integration Activities: The Governnent agrees to provide partial funding for STRIKER Il MEP Integration
Activities through 31 Jan 2001 at a Firm Fixed Priced anmount of $685,000 with the understanding that the Government is not

aut hori zing any additional expenditures for this effort. However, any added expenditures may be considered as Precontract Costs as
defined in FAR 31.205-32 should there be an award nmade for a Brigade Conbat Team Fire Support Vehicle and there is a requirenment for
Striker GFE/ GFM Furthernore, by signing this agreement SEI agrees to provide a Program Status Report of the Striker Il MEP
Integration Activities as of 31 Jan 2001.

* H 10 OPTION - ADDI TI ONAL STRI KER EQUI PMENT KI TS FOR BCT:
* H. 10.1 The governnent hereby reserves the right to unilaterally exercise a firmfixed price option for the follow ng itens:

EY | TEM Qry P/IN UNIT PRI CE OPTI ON _EXPI RATI ON DATE
02 Striker Equiprment Kits 18 N A $122, 310 Decenber 31, 2001

The contracting officer may exercise this option in one or nore increnents, but the total quantities shall not exceed the option
quantities stated.

* H 10.2 The parties agree to the followi ng schedule for this option:

FYO2 Striker Equipnent Kits - 18 Kits: Delivery shall be at a rate of two (2) per nonth beginning eleven (11) nonths after option
exerci se.
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*Added as a result of Modification P0O0012.

*** END OF NARRATI VE H 001 ***
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